iAIA Document G701/CMa" — 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP3 885-004 OWNER: X
885-Fairground Renovations INITIATION DATE: 4/20/2020 o
1406 Teal Rd. CONSTRUCTION MANAGER:
Lafayette, IN 47905 ARCHITECT: []

CONTRACTOR:
TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885 )
Shepler Construction Company CONTRACT DATE: March 18, 2019 FIELD: []
720 Erie Avenue CONTRACT FOR: 3A - PRE-ENGINEERED OTHER: []
Logansport, IN 46947 METAL BUILDINGS

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-089

[1 Extra material cost to upsize the sidewall ductwork rough
opening sizes to include insulation thickness:

[1 New headers & sills $3,562.00
[1 New flashing for openings $1,969.00
[1 Freight $213.00
Total INCREASE for this Change Order: $5,744.00
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CHANGE ORDER BP3 885-004 (EWO 885-089)

... The original Con{ract Sum was
" Net change by previously authorized Change Orders

“The Contract Sum ptior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of
. The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

= . The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authouzed by Constr uctlon Change Directive.

_ENOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR,

3,066,000.00

32,331.00

3,098,331.00

5,744.00

“F > 6P O

3,104,075.00

“Tecton Construction Management NA
~CONSTRUCTION MANAGER (Fu'm name) ARCHITECT (Firm name)
102 North 31d Stleet : NA
-Suite 201 - ; R
Lafayette, IN 47901 (\
ADDRESS X \3\ m\m ADDRESS
i\r Ve
BY (Signature) ) / BY (Signatnre)
Mike Roberts "* t' Q/) L () NA
ﬁfypeg’_n_qme) 7 ' “DATE:™ (Typed name} DATE: NA

Shepler Construction Company

Tippecanoe County Commissioners

"CONTRACGTOR (Firm m:-me) OWNER (Firm name}
720 Erie Avenue 20 N.Third Street
Logausport IN 46947 Lafayette, IN 47901
ADDRESS ADDRESS
@jﬁm PerdIOLT
BY (S‘fgna!m 2) BY (Signature)
Dave Shepler 4-20-20 David Byers
(Typed name) DATE:

(Typed name) : i DATE:
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